

Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project

Mars 2020 Project Status

Mars 2020

1st Landing Site Workshop

Matt Wallace, Allen Chen

May 14, 2014

Jet Propulsion Laboratory, California Institute of Technology

Copyright 2014 California Institute of Technology. Government sponsorship acknowledged.

Pre-decisional: For Planning and Discussion Purposes Only

Mission Overview



Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project



LAUNCH

- Launch vehicle to be similar class/capability as for MSL
- Period: Jul/Aug 2020

CRUISE/APPROACH

- 7.5 month cruise
- Arrive Feb 2021

ENTRY, DESCENT & LANDING

- MSL EDL system: guided entry and powered descent/Sky Crane
- 25x20km landing ellipse
- Access to landing sites $\pm 30^\circ$ latitude, ≤ 0.5 km elevation
- ~950 kg rover

SURFACE MISSION


- Prime mission of one Mars year
- 20 km traverse distance capability
- Seeking signs of past life
- Returnable cache of samples
- Prepare for human exploration of Mars

<http://mars.jpl.nasa.gov/mars2020/>

Pre-Decisional: For Planning and Discussion Purposes Only

Mars 2020 APMC-2

Mars 2020 Status



Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project


- Making excellent progress in Phase A
- AO evaluations proceeding with instrument selection targeted for mid-July
- Project continuing to move ahead with heritage and long-lead builds
 - Capitalizing on maintaining high heritage from MSL
 - Using residual hardware wherever possible
- System Requirements Review / Mission Definition Review targeted for late October

MSL Heritage Flight System Applied to Mars 2020



Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project



Cruise Stage Vehicle: Build to print

Backshell/Parachute: Build to print

Descent Stage Vehicle: Build to print

Rover: High heritage; Potential changes expected to affect few subsystems

Heatshield: Build to print

Pre-Decisional: For Planning and Discussion Purposes Only

Cruise Stage




Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project

Star Scanners

- Residual HW (under test)





Propellant tanks

- Under contract

Cruise Heat Rejection Pump Assembly

- Under contract



Cruise Power Assembly and Power Analog Modules

- Parts Procured, build begun



Pre-Decisional: For Planning and Discussion Purposes Only

Aeroshell



Jet Propulsion Laboratory
California Institute of Technology



Mars 2020 Project

- Heatshield (currently in bldg 179)
- Residual HW



- MEDLI-2
- MEDLI reflight approved with some improvements

- PICA Tiles
- Residual bulk material in bldg 245
 - New material procured (in-hand)
 - SWO for machining into tiles on hold




Pre-Decisional: For Planning and Discussion Purposes Only

Descent Stage




Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project




X-band Radio

- Under contract




Inertial Measurement Unit

- Contract in negotiation



Radar

- Flight Antennas
 - Under contract
- Transmit/Receive Modules
 - Completing MSL build; testing



Primary Structure

- MSL DTM

Descent Stage Brake

- Contract in negotiation





Descent Power Assembly

- Residual flight HW

Descent Power Analog Modules

- Parts Procured, build begun



Pre-Decisional: For Planning and Discussion Purposes Only

Descent Stage Propulsion




Jet Propulsion Laboratory
California Institute of Technology


Mars 2020 Project

Propellant Tanks
• Under contract

Mars Landing
Engines
• Under contract



Throttle Valve
• Under contract



Pressurant Tanks
• Under Contract

HFPR Flight Spares
• Contract in negotiation

DRCS Thrusters and
Valves
• Under contract



Pyro valves
• Under Contract



Pre-Decisional: For Planning and Discussion Purposes Only

Rover



Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project

Pyro Firing Assembly
• Residual parts



Rover Chassis
• Residual parts

Rover Engineering Cameras
• New build (FMs); MSL residual CCD work begun



Rover Compute Elements
• Parts Procured, build begun


X-band Radio
• Under contract
• Spare MSL unit




MMRTG
• Residual (F2) flight unit



Rover Heat Rejection Pump Assembly
• Under Contract



Rover Power Assembly and Power Analog Modules
• Parts Procured, build begun



Pre-Decisional: For Planning and Discussion Purposes Only




MSL Testbeds



Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project

- Active MSL testbeds will transition to M2020



Pre-Decisional: For Planning and Discussion Purposes Only

Mars 2020 Project Summary



Jet Propulsion Laboratory
California Institute of Technology

Mars 2020 Project

- Mars 2020 Project approved for Phase A in November 2013
- The heritage hardware (representing ~90% of the flight system by mass) is essentially in Phase C/D
- Parts buys and procurements for heritage items with low risk of change are proceeding at a fast pace
- The competitive Announcement of Opportunity (AO) for the Mars 2020 payload was released 9/24/13, 58 proposals received on 1/15/14; the targeted selection date is mid-July 2014
- The Phase A work plan is balanced between 1) continued funding to heritage elements in order to buy down obsolescence risk, and 2) significant funding to the new payload elements and the sampling and caching system